



BROOKS RECYCLED WATER PUMP STATION UPGRADES PROJECT
Solicitation Number: CO-00562
Job No.: 21-8601

ADDENDUM 1
June 1, 2023

To Bidder of Record:

This addendum, applicable to work referenced above, is an amendment to the bid proposal, plans and specifications and as such will be a part of and included in the Contract Documents. Acknowledge receipt of this addendum by entering the Addendum number and issue date on the space provided in submitted copies of the bid proposal.

CHANGES TO THE SPECIFICATIONS

- 1. **Pg. SS-1. SUPPLEMENTAL CONDITIONS.** Item (g) of the Instructions to Bidders is hereby modified to read as follows:


“(g) Detailed baseline schedule with start date of **August 15, 2023.**”

- 2. **Pg. SS-3. SUPPLEMENTAL CONDITIONS.** Section 5.13.5 is hereby modified to read as follows:

“The Bidder is required to submit a detailed preliminary baseline schedule within one (1) business day if they are the apparent low bidder. The baseline schedule shall be a detailed, precedence-style critical path management schedule in Microsoft Project or Primavera format. The baseline schedule must encompass the entire contract duration from Notice to Proceed to the Contract End Date. This baseline schedule must show a completion date that corresponds to the Contract End Date. The baseline schedule must be inclusive of all work necessary to complete the project including sufficient time necessary for submission and review of submittals, permits, etc. The schedule must be in adherence with the Right-of-Entry durations and deadline dates. For the purpose of preparing this baseline schedule, all bidders shall assume a notice to proceed date of **August 15, 2023.** Failure to include this baseline schedule by the apparent low bidder as requested by SAWS may result in the Bidder being considered non-responsive.”

END OF ADDENDUM

This Addendum is one (1) page in its entirety.


V. Ryan Sowa
Kimley-Horn & Associates



06/01/2023