



SAN ANTONIO WATER SYSTEM
2019 Annual Concrete Placement Work Order Construction Contract, Package II

SAWS JOB NUMBER 19-0111
SOLICITATION NO. B-18-022-JG

ADDENDUM NO. 3
December 6, 2018

To Bidder of Record:

This addendum, applicable to work referenced above, is an amendment to the bidding documents and as such will be a part of and included in the Contract Documents. Acknowledge receipt of this addendum by entering the addendum number and issue date in the space provide in submitted copies of the proposal.

CLARIFICATIONS

1. A question and answer has been changed from Addendum 2, in order to emphasize that unforeseen circumstances may permit time extensions.
2. Number 1 under Changes to the Specifications in this Addendum 3 has been made to correct a specification reference.

CHANGES TO QUESTIONS AND ANSWERS

1. Remove and replace number 2 on the Question and Answer from Addendum 2 with the following:

Question: (SC-2.7 Performance Time) Can the completion time of work orders be changed from 5 days to 10 days?

Answer: No, however SAWS will consider extensions for weather, materials and other unforeseen circumstances that is out of the Contractor's control. SAWS will have final approval the number of additional days allowed. See SC-2.7 Performance Time, "All work orders requiring less than fifteen (15) square yards of flatwork (sidewalks, driveways, curbs, rip rap, etc) shall be completed within five (5) calendar days after the work order is issued **unless specified otherwise in writing by the authorized SAWS representative.**" This gives SAWS the right to extend a work order beyond the five (5) day window.

CHANGES TO THE SPECIFICATIONS

SPECIAL CONDITIONS

1. Page SC-10: SC-2.12 TRAFFIC CONTROL

Remove the last paragraph, regarding Arrow Boards that was added in Addendum 2, and replace with the following:

When Arrow Boards and/or Message Boards are required according to the Traffic Control Plan they shall be paid by the day where the day is measured per each set up and operation on the worksite. Arrow Boards is listed as item 6185.4.4 and Message Board is measured as item 6185.4.3.

All other items shall remain.

END OF ADDENDUM 3

This Addendum is two (2) pages in its entirety. There are no attachments.

The seal appearing on this document was authorized by

KATHLEEN MARIE PRICE
on 12/16 2019



Kathleen Marie Price