

# Alternate Proposed Timeline - DRAFT

- CIAC acceptance (February 20 or 27)
- SAWS Board briefing (March 4)
- SAWS Board acceptance (April 1)
- Set date for Public Hearing (April 3)
- City Council Public Hearing (May 8)
- City Council action (May 15 or 29)