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ITEM NO. 102 

Intermediate Demobilization and Remobilization  

 

 

102.1 DESCRIPTION: This item shall govern the intermediate demobilization and 

remobilization of personnel, equipment, and supplies at the project site associated with 

work on other contract items that are being performed by the Contractor. Demobilization 

and remobilization shall include, but is not limited to, the movement of equipment, 

personnel, material, supplies, etc. from and to the project site, application fees, permit fees 

for all necessary permits and the establishment of the Contractor’s office and other facilities 

associated with the work. The cost of required insurance and bonds shall be included in 

this item. This item includes all the Contractor’s expenses for an Owner-directed 

intermediate project demobilization of personnel and equipment that occurs after the 

contract Notice to Proceed has been give and Work has commenced, and the subsequent 

remobilization of personnel and equipment to complete the Project. Each Intermediate 

Demobilization and Remobilization shall only be authorized upon a written directive from 

the Owner. Related Work shall include furnishing all labor, materials, tools, equipment and 

incidentals required to demobilize for the Project, in accordance with the Contract 

Documents, complete in place. This item shall include bypass pumping, in accordance with 

Specification Item No. 864 “Large Diameter Bypass Pumping” and/or Specification Item 

No. 865 “Small Diameter Bypass Pumping”, during an intermediate demobilization. 

 

102.2 MEASUREMENT:  

1. Measurement of the item, Intermediate Demobilization and Remobilization, as 

specified herein, except for Intermediate Demobilization Bypass Pumping Items, 

shall be by the Each as the Work progresses.   

2. Measurement of the item, Intermediate Demobilization Bypass Pumping 

Equipment Rental, as specified herein and in Specification Item No. 864 “Large 

Diameter Bypass Pumping” or Specification Item No. 865 “Small Diameter Bypass 

Pumping” shall be by the Day.  

3. For multi-bypass pumping setups at any given Project Site, payment shall be 

proportional to the overall amount of the established bid line item.  

4. Measurement of the item, Intermediate Demobilization Bypass Pumping Fuel, as 

specified herein and in Specification Item No. 864 “Large Diameter Bypass 

Pumping” or Specification Item No. 865 “Small Diameter Bypass Pumping” shall 

be by the Day.  

5. For multi-bypass pumping setups at any given Project Site, payment shall be 

proportional to the overall amount of the established bid line item.   

6. Measurement of the item, Intermediate Demobilization Bypass Pump Watching, as 

specified herein and in Specification Item No. 864 “Large Diameter Bypass 

Pumping” or Specification Item No. 865 “Small Diameter Bypass Pumping” shall 

be by the Day.  

7. For multi-bypass pumping setups at any given Project Site, payment shall be 

proportional to the overall amount of the established bid line item. 
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102.3  PAYMENT:  

1. Payment for Intermediate Demobilization and Remobilization shall only be made 

if prior authorized in writing by the Owner, and shall be made at the Contract Unit 

Price by the Each, and shall be full compensation for all aspects of demobilization 

and remobilization as identified in section 1 of this specification.  

2. This bid item is limited to delays outside of the Contractor’s control that are not 

otherwise provided for in the General Conditions. Examples of these types of delays 

would be Owner easement acquisition, permitting issues (only those permits not 

controlled by the Contractor), or other Owner activities.  

3. Any other provision contained herein notwithstanding Contractor will not be 

entitled to compensation under this bid item for work suspended during the 10 

cumulative days allowed for by the Contract in the General Conditions, Article IV, 

Paragraph 4.8 Suspension of Work by Owner.  

4. For purpose of clarification, if a demobilization is requested by Owner in 

accordance with this bid item, Contractor will be compensated for the bypass 

equipment rental, fuel, and manning the bypass pumps from the time of 

demobilization to the remobilizations under the other appropriate bid items.  

5. Payment for Intermediate Demobilization Bypass Pumping Equipment Rental shall 

only be made if prior authorized in writing by the Owner, shall be made at the 

Contract Unit Price by the Day, and shall be full compensation for all bypass 

pumping equipment rental including pumps, suction and discharge hoses, headers, 

plugs, equipment delivery, setup and removal, hose installation, maintenance and 

removal, manhole cone removal, pavement removal and restoration, excavation and 

backfilling, and other ancillary items required for bypass pumping, except fuel and 

pump watch items, complete in place.  

6. Payment for Intermediate Demobilization Bypass Pumping Fuel shall only be made 

if prior authorized in writing by the Owner, shall be made at the Contract Unit Price 

by the Day, and shall be full compensation for all bypass pumping fueling including 

labor, supervision, and other ancillary items required to provide continuous 

operation of bypass pumping during intermediate demobilization. 

7. Payment for Intermediate Demobilization Bypass Pumping Watch shall only be 

made if prior authorized in writing by the Owner, shall be made at the Contract 

Unit Price by the Day, and shall be full compensation for all bypass pumping 

watching including labor, supervision, and other ancillary items required to provide 

continuous operation of bypass pumping during intermediate demobilization. 

 

Pay Item Description Units 

102.1 Intermediate Demobilization and Remobilization Each 

102.2 Intermediate Demobilization Bypass Pumping Equipment Rental  Day 

102.3 Intermediate Demobilization Bypass Pumping Fuel  Day 

102.4 Intermediate Demobilization Bypass Pumping Watch  Day 

 

 

 

-End of Specification - 


